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Summary of Work Completed During This Reporting Period

% of Work Date
Task Deliverable by Subtask # Due Date | Complete | Submitted

1.0 PAEP, Monitoring 1.1 Project Assessment and Evaluation Plan 6/06
Plan, QAPP and CEQA 1.2 Monitoring Plan 10/06
(85% complete) 1.3 Quality Assurance Plan 10/06 100%

1.4 California Environmental Quality Act 2/07 100%
2.0 WORK TO BE PER-
FOMRED BY GRANTEE
2.1 Plan Preparation 2.1.1 Gather Information 5/06 100% 9/06
Activities (Consultant: ; o
Weston Solutions) 2.1.2 ICWMP TAC meetings 6/06 100%
(100% complete) 2.1.3 Agency meetings 6/06 100%

2.1.4 ICWMP timeline 6/06 100%

2.1.5 Identify subcontractors 6/06 100% 11/06
2.2 Public Use Impact 2.2.1 Review Background Data and Reports 6/06 100% 5/07
Report (Consultant:
Coastal Resources) 2.2.2 Public Use Report 8/07 0%
(30% complete)
2.3 Urban Runoff Flow 2.3.1 Review baseline data (in progress) 5/06 50%
and Water Quality . | 2.3.2 Review and collect water quality data (in | 6/06 10%
Assessment (Consultant: rogress)
Weston Solutions) prog

0,

(20% complete) 2.3.3 Drainage Area Water Quality 7106

Assessment Reports




2.4 Cross-Contamination | 2.4.1 Review previous Newport Coast and 8/06 100% 4/07
Impacts (Consultant: Laguna Beach watershed reports
Everest International
Consultants) 2.4.2 Review existing coastal watershed 8/06 100% 4/07
(15% complete) program, marine habitat sites and monitoring 0
programs
2.4.3 Establish range of loading rates for 9/06
specific constituents 50%
2.4.4 Review water quality data for CCA #69 8/06 100%
2.4.5 Review sediment discharge data
9 8/06 90%
2.4.6 Review longshore current and pollutant 8/06
transport data 100%
2.4.7 Pollutant Loading Report 10/06
50%
2.4.8 Expand GIS database 2/07
2.4.9 Prepare the hydrodynamic and water 11/06
quality model 2504
2.4.10 Estimate typical currents using the 12/06
model
2.4.11 Prepare a Particle Tracking Analysis 1/07
2.4.12 Draft Cross-Contamination Impact 2/07
Report
2.4.13 Final Cross-Contamination Impact 3/07
Report
2.5 ASBS Research and | 2.5.1 Review data from other marine 7/06 100% 5/07
Data Collection and Pilot | protection areas.
Renovation Program
(Consultants: Weston 2.5.2 Review flow and water quality report 7/06 50%
Solutions, UCI and Cal- from the Cities of Newport Beach and Laguna
State Fullerton) Beach
(25% complete)
2.5.3 Define a toxicological study 8/06 30%
2.5.4 Conduct the toxicological study 5/07
2.5.5 Define ASBS baseline information.
Prepare a monitoring mitigation plan (MMP).
Define a comparison study with a reference
ASBS
2.5.6 Implement MMP and Comparison Study | 11/06
2.5.7 Define a Pilot Renovation Experiment 5/07
2.5.8 Implement a Pilot Renovation 9/07

Experiment

2.5.9 Add ASBS'’s to Mineral Management
Services tracking program




2.6 Coordinate Elements | 2.6.1 Develop metric 9/06 50%
into ICWMP (Consultant:
Weston Solutions) 2.6.2 Draft Integrated Coastal Watershed 1/08 10%
(10% complete) Management Plan (ICWMP)
2.6.3 TAC review of ICWMP
2.6.4 Final ICWMP 2/08
2.7 CEQA Docu- 2.7.1 Obtain list of required Permits, CEQA 100%
mentation and Permits bmi . 2/072/07 o i
(Consultants; Cal-State 2.7.2 Submit permits, CEQA 100% 1/07
Fullerton and Weston
Solutions)
(100% complete)
2.8 Community Outreach | 2.8.1 Submit website information 10/07
and Agency Training
(City is the lead on this 2.8.2 Public Forums 8/07 70%
task)
(50% complete) 2.8.3 Training Manuals 12/07

Introduction

The Work Plan is focused on identifying and quantifying those environmental impacts
having the most deleterious effects on the water quality and habitat of the ASBSs and
then preparing an Integrated Coastal Watershed Management Plan (ICWMP) to
mitigate these deleterious effects.

Task Accomplishments (February 1 to April 30, 2007)
This section describes specific tasks accomplished during this period.

Task 1.0 Project Assessment and Evaluation Plan, Monitoring Plan, Quality
Assurance Project Plan and California Environmental Quality Act (85% complete)
The QAPP and PAEP are complete. The Evaluation will be prepared at the end of the
assessment.

Task 2.1 Plan Preparation Activities (100% complete)
Task completed.

Task 2.2 Public Use Impact Report (30% complete)

Rick Ware of Coastal Resources is conducting the Public Use study. The public use
studies have commenced at Little Corona and Heisler Park, followed by Crystal Cove
and Morning Canyon.

About one-third of the 120 public use surveys have been conducted. Surveys are
scheduled to continue for the rest of the year. As expected, the initial surveys show
that the most heavily used areas are at Little Corona and Heisler Park, followed by
Crystal Cove and Morning Canyon.




Task 2.3 Urban Runoff Flow and Water Quality Assessment (20% complete)
Weston Solutions has outplanted mussels in the Little Corona area. These mussels will
be harvested in July and analyzed for bioaccumulation of constituents of concern. In
May, Weston Solutions collected storm water samples which will be used to re-evaluate
potential kelp toxicity due to storm flows.

Task 2.4 Cross Contamination Impacts (15% complete)

In April, the City authorized Weston to install three velocity sensors outside the harbor
jetty. These sensors, along with salinity probes, will provide data that will be used in the
numerical modeling of a potential plume of contaminant emanating from Newport Bay.
The sensors were retrieved after gathering data for a month. Weston and Everest are
coordinating with processing the data.

Everest International Consultants has compiled a water quality list of constituents of
concern in Newport Bay. (See attachment.) It appears that there are serious gaps in
the existing information that may prevent a rigorous evaluation of the potential transport
of contaminants from the Bay to the ASBS. Additional analysis is proceeding to see if
there is a way to overcome this difficulty.

Task 2.5 ASBS Research and Data Collection and Pilot Renovation Program (25%
complete)

Cal-State Fullerton’s rockweed renovation program is well underway. A number of
transplant scenarios are being investigated to see what the most effective way to seed
rockweed is. The large swells that pounded the beaches in May for the most part did
not disrupt the experimental rockweed sites.

Task 2.6 Coordinate Elements into Integrated Coastal Watershed Management
Plan (10% complete)

Weston has prepared a draft watershed management plan that incorporates the
emerging data and findings of the ASBS assessments.

Task 2.7 CEQA Documentation and Permits (100% complete)

Task 2.8 Community Outreach and Agency Training (50% complete)

On May 1%, City staff and consultants presented a workshop reviewing the studies and
assessments underway in the ASBS areas. Attendees included staff from DWR,
SWRCB, RWQCB, CCC, City of Laguna Beach, California Department of Parks, IRWD,
County of Orange, Department of Fish & Game and US Fish and Wildlife. As a working
meeting, the workshop solicited advice from attendees on a proposed metric of
assessing impacts and a prioritization process for rating projects and programs.

Program Schedule
There are no changes to the project schedule.

Submitted by: Date:

Attachment: Pollutant Loading Report prepared by Everest International Consultants, April 2,
2007



